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16 December 2021 
ERM Reference No. 0547409/0621361 
 
 
Mr. Julio Vazquez 
Remedial Project Manager  
Superfund & Emergency Management Division  
EPA – Region 2, 290 Broadway, 19th Fl, New York, NY 10007-1866 
 
Re: Monthly Progress Report – November 2021 

Group B Respondents for Central Plume:  
(Arkwin Industries, Inc., Tishcon Corporation and Patel Trust July 29, 1977) 

Group C Respondents for Eastern Plume:  
(101 Frost Street Associates, L.P. and Next Millennium Realty LLC) 

New Cassel Hicksville Groundwater Contamination Superfund Site - Operable Unit 1  
Unilateral Administrative Order for a Remedial Design - Index No. CERCLA-02- 2018-2015 

 
Dear Mr. Vasquez: 
 
On behalf of the above referenced Group B & C Respondents, and in accordance with the Statement 
of Work attached to the above referenced Unilateral Administrative Order (UAO), this letter transmits 
the November 2021 Monthly Progress Report for the New Cassel Hicksville Groundwater 
Contamination Superfund Site - Operable Unit 1 (Site).   
 
OPERABLE UNIT 1 REMEDIAL DESIGN 
 
Both the Group B (Central Plume) & Group C (Eastern Plume) Respondents continued making plans 
to implement the PDI in accordance with the approved work plans with work beginning in late Winter/ 
Spring 2022. The Respondents performed a reconnaissance of OU-1 to identify potential drilling 
locations, observe the location of obstacles to drilling such as overhead power and any marked 
utilities. The Respondents also contacted Nassau County Department of Public Works to determine if 
access to County owned property is feasible as storage areas for drilling equipment and supplies 
needed to complete the next phase of the PDI.  
 
UPCOMING ACTIVITIES – November 2021 
 
Both the Group B (Central Plume) & Group C (Eastern Plume) Respondents will continue making 
plans and develop the schedule to implement the PDI in accordance with the approved work plans 
with work beginning in late Winter/ Spring 2022.  
 
If you should have any questions or wish to discuss the content of this progress report, please do not 
hesitate to call me at (631) 756-8920. 
 
Sincerely, 

 

Chris W. Wenczel, P.G. 
Consultant Director/Hydrogeologist 
 
cc: Sharon Kivowitz, Esq., USEPA 

Pietro Mannino, USEPA 
Suzanne Avena, Esq., Garfunkel Wild, P.C. 
John Martin, Esq., Garfunkel Wild, P.C. 
Phil Landrigan, Esq., Landrigan & Aurnou, LLP 
John Privitera, Esq., Whiteman Osterman & Hanna, LLP  
Phil Coop, ENSAFE 

 Alex Stark, ENSAFE 
 Ernie Rossano, ERM Consulting & Engineering, Inc. 

file://///nebosfs02/Data/Clients/GENESCO/MonthlyProgressReports/(http:/www.erm.com)

